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SHELBY COUNTY PROJECT DEVELOPMENT BOARD

MEMBERS PRESENT: Hon. Kathy Howseér Nichols, Hon. Hubert Pollett, Hon.
Rob Rothenburger, and Ms. Leesa Carpenter.

The fifty-third meeting of the Shelby County Project Development Board
was held on Thursday, November 19, 2009, at 4.00 p.m. at the Stratton Center,
215 Washington Street, Mr. Rothenburger presiding.

On motion of Mr. Pollett, seconded by Ms. Carpenter, the Board approved
the minutes of the October 22, 2008, meeting.

On motion of Ms. Carpenter, seconded by Ms. Nichols, the Board
approved, contingent upon AOC review, payment of invoices on requests from
Codell from Marksbury Cornett for $43,740.00; from River City Development
Corp. for $69,431.94; from Art Iron, Inc. for $125,100.00; from Simplex-Grinnell
for $13,950.00 from Schardein Mechanical for $34,288.20; from Starlight Electric
Inc. for $17,550.00; from Codell Construction Management for $18,675.98; on
requests for owner purchased payments from Mills Supply Company for
$6,742.00; from Canam Steel Co. for $89,071.36; from Lee Brick & Block for
$3,872.25; from Rademaker Corp. for $22,019.00; from Plumbers Supply for
$2,032.38; from Cardinal Services for $5,609.00; from Electric City for $199.57;
from Peterson Electric for $35,148.07; and other requests from Shelby County
Fiscal Court for $259.81; from ATC Associates for $2,259.75; from Fulz Maddox
Hovius & Dickens for $224.00; from Shelbyville Water and Sewer Commission
for $3,733.16 (meter) and $1,647.63 (hydrant).

Mr. Newton reported that CBS is demanding $57,000 and that a two day
trial is scheduled for January 26, 2010. Fulz Maddox has recommended a
settlement offer of $30,000. The Board asked the County Judge to consult with
Mr. Megibben concerning the proposal. An additional $4,800 settlement
authority for the Chatham mediation was also requested and approved by the
Board on motion of Ms. Carpenter, seconded by Mr. Pollett.

Mr. Curry of Codell reported that concrete was being poured on the third
floor, that fireproofing was being sprayed, and that load bearing block was being
laid on the third floor. He further noted that there had been three adverse
weather days pushing completion to April 5, 2011.

There being no further business, the meeting was adjourned on motion of
Mr. Pollett, seconded by Ms. Nichois. The next meeting of the Project
Development Board is scheduled for December 17, 2009, at 4:00 p.m. at the
Stratton Center, 215 Washington Street, Shelbyville, Kentucky.



Respectfully submitted,

John David Myles, Secretary



